COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 11/ 27/ 2018

ESTI MATE SUMVARY 14: 04: 31
CONTI D C21088- COMBO ESTI MATE NG 0005 PROG SPEC YR: 2005
PCN: 21088- BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 84.0 DAYS TI ME ALLOW 220 WORK DAYS
PR SH 7 FLOOD (PH I1),EP - JCT PERCENT TIME:  38.18 ORI G TIME ALLOW 220 WORK DAYS
PROJECT NO. ER007A- 026
PR SH7 FLOOD (PH Il),EP - JCT
NAMVE OF ROAD:
PROJECT COUNTI ES: LARI MER BOULDER, REG ON 4
CONTRACTOR:
FLATI RON CONSTRUCTORS, | NC. PAY PERI OD ENDI NG 10/ 20/ 2018 DATE TI ME STARTED 05/14/2018
385 Interlocken Crescent #900 DATE LET 03/01/ 2018 DATE WORK BEGAN 05/ 14/ 2018
DATE AWARDED 04/ 02/ 2018 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 04/26/2018 DATE ACCEPTED
Broonfield CO 80021 (720) 494- 8095 DATE NOTI CE TO PROCEED 05/ 14/2018
CURRENT TOTAL THI' S ESTI MATE
CURRENT PRQIECT AMI: $ 5,705, 711. 84 PARTI Cl PATI NG $ 480, 682. 03 $ 78, 293. 95
AWARD PRQJECT AMI:  $ 12,889, 175. 73 NON- PARTI Cl PATI NG 31, 000. 00 0.00
PERCENT COMPLETE: 8. 97% TOTAL EARNI NGS 511, 682. 03 78, 293. 95
FUNDS AVAI LABLE: $ 5,194,029.81 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 511, 682. 03 78,293.95
TOTAL CLAI VS $ 0.00 RETAI NAGE -10, 043. 46 -2,348.82
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 501, 638. 57 75, 945. 13
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 501, 638. 57 75, 945. 13
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 75, 945.13

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO. NO.

ROADWAY

CAT NO0200

0005 201-00000

0010

202- 00010

0015

202- 00015

0020

202- 00019

0025

202- 00035

0030

202- 00037

0035

202- 00220

0040

202- 00240

0045

202- 00250

0050

202- 04002

0055 203-00010

C21088- COVBO

21088-BI D
ERO07A- 026

| TEM
DESCRI PTI ON

*Cl earing and G ubbing

*Rermoval of Tree
Renoval of Headwal |
Renoval of Inlet

*Renoval of Pipe
*Renoval of End Section
*Renpoval of Asphalt Mat

*Renmoval of Asphalt Mat (Pl aning)

Renoval

of Pavenent Marking

Cl ean Cul vert

*Uncl assi fi ed Excavation (Conplete In Place)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

0.200

211, 500. 00000

100. 000
EACH
250. 00000
4.000
EACH
1, 000. 00000
1. 000
EACH
500. 00000
126. 000
LF
22.00000
1. 000
EACH
200. 00000
9, 024. 000
sy
9. 00000
201, 990. 000
Sy
2.50000
0. 000
SF
0. 60000
22.000
EACH
1, 500. 00000
4, 657. 000
cy

10. 00000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

0. 040
0. 050
0.090

0. 000
0. 000
0. 000

2.000
0. 000
2.000

0. 000
0. 000
0. 000

. 000
0. 000
. 000

0. 000
0. 000
0. 000

. 000
0. 000
. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN11/27/2018

10, 575

00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

14:04: 31

AMOUNT

19, 035

2,000

2,640

1, 035.

00

.00

00

.00

00

.00

00

.00

.00

.00

.00



CONTI D: C21088- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 21088-BI D ESTI MATE RUN 11/ 27/ 2018
PRQJECT: ER007A- 026 ESTI MATE NO 0005 14: 04: 31
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 203-01510 Backhoe 40. 000 0. 000
HOUR 0. 000 0. 00
97. 00000 0. 000 0. 00
0065 203-01550 Dozi ng 40. 000 0. 000
HOUR 0. 000 0. 00
103. 00000 0. 000 0.00
0070 203-01597 *Pot hol i ng 50. 000 0. 000
HOUR 0. 000 0. 00
303. 00000 0. 000 0. 00
0075 203-02300 *Rock Scal er 230. 000 0. 000
HOUR 0. 000 0. 00
280. 00000 0. 000 0.00
0080 203-02330 Labor er 40. 000 0. 000
HOUR 0. 000 0. 00
35. 00000 0. 000 0. 00
0085 206- 00000 *Structure Excavation 273. 000 0. 000
cY 0. 000 0. 00
25. 00000 0. 000 0.00
0090 206-00100 Structure Backfill (Cass 1) 108. 000 0. 000
cY 0. 000 0.00
36. 00000 0. 000 0. 00
0095 206-00510 *Filter Material (O ass A) 444. 000 17. 000
cY 0. 000 0. 00
60. 00000 17. 000 1, 020. 00
0100 206-01781 Shoring (Area 1) 1. 000 0. 000
LS 0.510 33, 150. 00
65, 000. 00000 0.510 33, 150. 00
0105 207-00700 Topsoil (Onsite)-(Pilot Program O\NLY) 427. 000 0. 000
cY 0. 000 0. 00
15. 00000 0. 000 0.00
0110 207-00703 Topsoil (Wetland) - (Pilot Program O\LY) 4.000 0. 000
cY 0. 000 0.00

15. 00000 0. 000 0. 00



CONTI D

CAT NO0200

0115

0120

0125

0130

0135

0140

0145

0150

0155

0160

0165

207- 00704

208- 00002

208- 00023

208- 00041

208- 00045

208- 00070

208- 00103

208- 00105

208- 00207

210- 00500

212-00700

C21088- COVBO
21088-BI D
ERO07A- 026
| TEM
DESCRI PTI ON

ROADWAY

Subgr ade Soi |

Preparation -

*Erosion Log Type 1 (12 Inch)

*Erosi on Log (Type 3)(12 Inch)

Rock Check Dam

*Concrete Washout Structure

*Vehi cl e Tracki ng Pad

of Sedi nent

Renoval and Di sposal

Renoval and Disposal of Sedi nent

Erosi on Control Managenent

(Pilot

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

Program ONLY)

(Labor)

(Equi prent)

Rebuild Portions of Present Structure

*Organic Fertilizer - (Pilot

Program ONLY)

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
2, 000. 000
sy
1. 00000
900. 000
LF
4. 00000
80. 000
LF
4. 50000
22.000
EACH
650. 00000
1. 000
EACH
1, 000. 00000
1. 000
EACH
1, 400. 00000
40. 000
HOUR
36. 00000
40. 000
HOUR
65. 00000
55. 000
DAY
25. 00000
1. 000
EACH
7, 500. 00000
499. 000
LB

0. 30000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

6. 000
1.500
7.500

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN11/27/2018

37

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

14:04: 31

AMOUNT

187.

.00

.00

.00

.00

.00

.00

.00

.00

50

.00

.00



CONTI D: C21088- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 21088-BI D ESTI MATE RUN 11/ 27/ 2018
PRQJECT: ER007A- 026 ESTI MATE NO 0005 14: 04: 31
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 212-00702 *Biotic Soil Anmendnents (Hydraulically Applied) - 3, 896. 000 0. 000
(Filot Pro LB 0. 000 0. 00
0. 85000 0. 000 0. 00
0175 212-00703 *Humate - (Pilot Program ONLY) 277.000 0. 000
LB 0. 000 0. 00
0.27000 0. 000 0. 00
0180 212-00704  *Mycorrhizae - (Pilot Program ONLY) 11. 000 0. 000
LB 0. 000 0. 00
10. 00000 0. 000 0. 00
0185 212-00707 *Seedi ng (Native) Hydraulic - (Pilot Program ONLY) 1.100 0. 000
ACRE 0. 000 0. 00
523. 00000 0. 000 0. 00
0190 213-00012 *Spray-on Mul ch Bl anket 0. 900 0. 000
ACRE 0. 000 0. 00
2,580. 00000 0. 000 0. 00
0195 214-01010 *Brush Layer Cutting 47. 000 0. 000
EACH 0. 000 0. 00
3.10000 0. 000 0. 00
0200 216-00201  *Soil Retention Blanket (Straw Coconut) (Biodegradable 2, 042. 000 0. 000
Cl ass
Sy 0. 000 0. 00
1. 75000 0. 000 0. 00
0205 240-00010 Renoval of Nests 4. 000 0. 000
HOUR 0. 000 0. 00
109. 00000 0. 000 0. 00
0210 304-06000 *Aggregate Base Course (Cl ass 6) 39. 000 0. 000
TON 0. 000 0. 00
38. 00000 0. 000 0. 00
0215 304-09014  Aggregate Base Course (Special) 3, 813. 000 0. 000
TON 0. 000 0. 00
33. 00000 0. 000 0. 00
0220 403-00720 Hot M x Asphalt (Patching) (Asphalt) 274.000 32.630
TON 0. 000 0. 00

157. 50000 32.630 5,139. 23



CONTI D: C21088- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 21088-BI D ESTI MATE RUN 11/ 27/ 2018
PRQJECT: ER007A- 026 ESTI MATE NO 0005 14: 04: 31
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 403-34731 Hot Mx Asphalt (Grading SX) (75) (PG 58-34) 28, 000. 000 0. 000
TON 0. 000 0. 00
92. 40000 0. 000 0. 00
0230 420-00104 Geotextile (Erosion Control) (Cl ass 3) 32. 000 0. 000
SY 0. 000 0. 00
4.00000 0. 000 0. 00
0235 506-00218 *Ri prap (18 Inch) 70. 000 29. 000
cY 0. 000 0.00
120. 00000 29. 000 3, 480. 00
0240 506-00409 *Soil Riprap (9 Inch) 631. 000 11. 000
cY 0. 000 0. 00
80. 00000 11. 000 880. 00
0245 506-00412 *Soil Riprap (12 Inch) 881. 000 18. 000
cY 0. 000 0.00
90. 00000 18. 000 1, 620. 00
0250 601-03050 Concrete Class D (Wall) 32. 000 12. 600
cY 0. 000 0. 00
1, 100. 00000 12. 600 13, 860. 00
0255 602-00020 Rei nforcing Steel (Epoxy Coated) 649. 000 649. 000
LB 0. 000 0. 00
1. 25000 649. 000 811. 25
0260 603-01245 24 Inch Reinforced Concrete Pipe (Conplete In Place) 60. 000 0. 000
LF 0. 000 0. 00
120. 00000 0. 000 0. 00
0265 603-01365 36 Inch Reinforced Concrete Pipe (Conplete In Place) 342.000 160. 000
LF 0. 000 0.00
155. 00000 160. 000 24, 800. 00
0270 603-01425 42 Inch Reinforced Concrete Pipe (Conplete In Place) 68. 000 68. 000
LF 0. 000 0. 00
190. 00000 68. 000 12, 920. 00
0275 603-05036 36 Inch Reinforced Concrete End Section 1. 000 0. 000
EACH 0. 000 0. 00

1, 200. 00000 0. 000 0. 00



CONTI D: C21088- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 21088-BI D ESTI MATE RUN 11/ 27/ 2018
PRQIECT ERO07A- 026 ESTI MATE NO 0005 14: 04: 31
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH' S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADWAY
0280 603-05042 42 Inch Reinforced Concrete End Section 1. 000 1.000
EACH 0. 000 0. 00
1, 300. 00000 1. 000 1, 300. 00
0285 603-10240 24 Inch Corrugated Steel Pipe 12. 000 0. 000
LF 0. 000 0. 00
92. 00000 0. 000 0.00
0290 604- 00505 Inlet Type D (5 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
4,500. 00000 0. 000 0. 00
0295 604-00510 Inlet Type D (10 Foot) 2.000 2.000
EACH 0. 000 0. 00
6, 000. 00000 2.000 12, 000. 00
0300 604-16005 Inlet Type 16 (5 Foot) 4. 000 0. 000
EACH 0. 000 0. 00
8, 600. 00000 0. 000 0. 00
0305 607-11525 *Fence (Pl astic) 100. 000 0. 000
LF 0. 000 0. 00
3. 00000 0. 000 0.00
0310 621-00450 Det our Pavenent 1, 000. 000 0. 000
5% 0. 000 0. 00
65. 00000 0. 000 0. 00
0315 625-00000 *Construction Surveying 0. 400 0.110
LS 0.010 2,100. 00
210, 000. 00000 0.120 25, 200. 00
0320 626-00000  *Mbbilization 0. 400 0. 200
LS 0. 000 0. 00
884, 500. 00000 0. 200 176, 900. 00
0325 626-01103 *Public Information Services (Tier II1) 0. 400 0.120
LS 0. 030 600. 00
20, 000. 00000 0. 150 3, 000. 00
0330 627-00008 Modi fied Epoxy Pavenment Marking 882. 000 0. 000
GAL 0. 000 0. 00
80. 00000 0. 000 0. 00



CONTI D: C21088- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 21088-BI D ESTI MATE RUN 11/ 27/ 2018
PRQJECT: ER007A- 026 ESTI MATE NO 0005 14: 04: 31
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0335 627-00013 Pavenment Marking Paint (H gh Build) 705. 000 0. 000
GAL 0. 000 0. 00
39. 00000 0. 000 0. 00
0340 627-30405 Pref ormed Thernopl astic Pavenent Narking (Word- Synbol) 1, 392. 000 0. 000
SF 0. 000 0. 00
15. 00000 0. 000 0. 00
0345 627-30410 Preformed Thernopl astic Pavenent Marking (Xwal k- St op 1, 205. 000 0. 000
Li ne
) SF 0. 000 0. 00
11. 00000 0. 000 0. 00
0350 630-00000  *Flaggi ng 9, 000. 000 2, 649. 000
HOUR 949. 500 26, 111. 25
27.50000 3, 598. 500 98, 958. 75
0355 630-00007 *Traffic Control Inspection 66. 000 26. 500
DAY 5. 500 990. 00
180. 00000 32.000 5, 760. 00
0360 630-00012 *Traffic Control Management 88. 000 31. 000
DAY 6.500 4,225.00
650. 00000 37.500 24,375. 00
0365 630-80001 *Fl ashi ng Beacon (Portabl e) 4.000 0. 500
EACH 0. 000 0. 00
1, 360. 00000 0. 500 680. 00
0370 630-80338 *Barricade (Type 3 M D) (Tenporary) 4.000 0. 000
EACH 0. 000 0. 00
616. 00000 0. 000 0. 00
0375 630-80341  *Construction Traffic Sign (Panel Size A) 85. 000 19. 500
EACH 0. 000 0. 00
47.00000 19. 500 916. 50
0380 630-80342  *Construction Traffic Sign (Panel Size B) 45. 000 11. 500
EACH 0. 000 0. 00
62. 00000 11. 500 713. 00
0385 630-80343  *Construction Traffic Sign (Panel Size O) 15. 000 2.000
EACH 0. 000 0. 00

98. 00000 2.000 196. 00



CONTI D: C21088- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 21088-BI D ESTI MATE RUN 11/ 27/ 2018
PRQJECT: ER007A- 026 ESTI MATE NO 0005 14: 04: 31
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0390 630-80350 *Vertical Panel 59. 000 29. 500
EACH 0. 000 0.00
16. 00000 29. 500 472.00
0395 630- 80355 *Portabl e Message Sign Panel 5. 000 1. 000
EACH 0. 000 0. 00
5, 642. 00000 1.000 5,642.00
0400 630-80360  *Drum Channel i zi ng Device 50. 000 19. 000
EACH 1.000 36. 00
36. 00000 20. 000 720. 00
0405 630-80364  *Drum Channelizing Device (Wth Light) (Steady Burn) 25. 000 0. 000
EACH 0. 000 0. 00
47.00000 0. 000 0. 00
0410 630-80370 Concrete Barrier (Tenporary) 1, 200. 000 0. 000
LF 0. 000 0.00
30. 00000 0. 000 0. 00
0415 630-80380 *Traffic Cone 135. 000 41. 000
EACH 5. 000 30. 00
6. 00000 46. 000 276. 00
0420 630-80401  Delineator (Type |) (Tenporary) 10. 000 0. 000
EACH 0. 000 0. 00
16. 00000 0. 000 0. 00
0425 630-80402 Del i neator (Type Il) (Tenporary) 10. 000 0. 000
EACH 0. 000 0. 00
16. 00000 0. 000 0. 00
0430 630-80403 Del i neator (Type I11) (Tenporary) 10. 000 0. 000
EACH 0. 000 0.00
19. 00000 0. 000 0. 00
0435 630-85020 *Mobi | e Attenuator 2.000 0. 000
EACH 0. 000 0. 00
43, 590. 00000 0. 000 0. 00
0440 630-86810 *Traffic Signal (Tenporary) 5. 000 0. 000
EACH 0. 000 0. 00

3, 590. 00000 0. 000 0. 00



CONTI D: C21088- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 21088-BI D ESTI MATE RUN 11/ 27/ 2018
PRQJECT: ER007A- 026 ESTI MATE NO 0005 14: 04: 31
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0445 700-70010 F/ A Mnor Contract Revisions 120, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
0450 700-70011 F/ A Partnering 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0455 700-70012 F/ A Asphalt Pavenent Incentive 70, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
0460 700-70016 F/ A Fuel Cost Adj ustnment 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0465 700-70018 F/ A Roadway Snoothness Incentive 140, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
0470 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 126, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0475 700- 70023 F/ A On-The-Job Trai nee 1, 920. 000 105. 600
FA 439. 200 439. 20
1. 00000 544. 800 544. 80
0480 700-70031 F/ A Interim Surface Repair 8, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0485 700- 70230 F/ A Conmuni cation Lines 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
0490 700-70380 F/ A Erosion Control 2, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0495 700- 70594 F/ A DRB Standing Conmittee 12, 000. 000 450. 000
FA 0. 000 0.00

1. 00000 450. 000 450. 00



COLORADO

DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

Page 11
ESTI MATE RUN 11/ 27/ 2018

CONTI D: C21088- COVBO

PCN: 21088-BI D

PRQIECT ERO07A- 026

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0520 208-00035 Aggr egat e Bag

CAT NO0400

0505 620- 00005 Field Ofice (Special)

0510 620-00012

Field Laboratory (C ass 2)

0515 620- 00020 Sanitary Facility

CONSTRUCTI ON ENGl NEERI NG BI D | TEMS

CURRENT
QUANTI TY/ Qr
UNI TS
UNIT PRI CE
0. 000
LF
7. 50000
CAT 0200  CURRENT AMT $
0. 400
EACH
50, 000. 00000
0. 400
EACH
25, 000. 00000
0. 400
EACH
2, 500. 00000
CAT 0400  CURRENT AMT $

PROJECT TOTAL CURRENT AMI $

14: 04: 31
PREV QTY/ AMOUNT
Y TH S PERI CD TH' S CUMULATI VE
QTY TO DATE PERI CD AMOUNT
0. 000
0. 000 0.00
0. 000 0. 00
5,674,711.84 % 78,293.95% 480, 682.03
0. 400
0. 000 0.00
0. 400 20, 000. 00
0. 400
0. 000 0.00
0. 400 10, 000. 00
0. 400
0. 000 0.00
0. 400 1, 000. 00
31, 000. 00 $ 0.00% 31, 000. 00
5,705,711.84 $ 78,293.95% 511, 682.03



COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 11/ 27/ 2018

ESTI MATE SUMVARY 14: 04: 31
CONTI D C21088- COMBO ESTI MATE NG 0005 PROG SPEC YR: 2005
PCN: 21089- Bl D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 84.0 DAYS TI ME ALLOW 220 WORK DAYS
PR SH 7 FLOOD (PH I1),EP - JCT PERCENT TIME:  38.18 ORI G TIME ALLOW 220 WORK DAYS
PROJECT NO. STAOO7A- 025
SH-7 NON FLOOD, SHO (PH I1), EP
NAMVE OF ROAD:
PROJECT COUNTI ES: LARI MER BOULDER, REG ON 4
CONTRACTOR:
FLATI RON CONSTRUCTORS, | NC. PAY PERI OD ENDI NG 10/ 20/ 2018 DATE TI ME STARTED 05/14/2018
385 Interlocken Crescent #900 DATE LET 03/01/ 2018 DATE WORK BEGAN 05/ 14/ 2018
DATE AWARDED 04/ 02/ 2018 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 04/26/2018 DATE ACCEPTED
Broonfield CO 80021 (720) 494- 8095 DATE NOTI CE TO PROCEED 05/ 14/2018
CURRENT TOTAL THI' S ESTI MATE
CURRENT PROJECT AMT: $ 7,916, 398.39 PARTI Cl PATI NG $  2,282,855.95 $ 538, 297. 48
AWARD PRQIECT AMT: $ 12,889, 175. 73 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 28. 84% TOTAL EARNI NGS 2,282, 855. 95 538, 297. 48
FUNDS AVAI LABLE: $ 5,633,542. 44 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 2,282, 855. 95 538, 297. 48
TOTAL CLAI VS $ 0.00 RETAI NAGE -60, 525. 18 -16, 148. 92
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 2,222,330.77 522, 148. 56
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 2,222,330.77 522, 148. 56
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 522, 148. 56

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO. NO.

ROADWAY

CAT NO0200

0005 201-00000

0010

202- 00010

0015

202- 00015

0020

202- 00019

0025

202- 00035

0030

202- 00037

0035

202- 00090

0040

202- 00200

0045

202- 00203

0050

202- 00206

0055 202-00220

C21088- COVBO
21089-BI D
STA007A- 025

| TEM
DESCRI PTI ON

*Cl earing and G ubbing

of Tree

*Renoval

of Headwal |

Renoval

Inl et

Renoval of

*Renoval

of Pipe

of End Section

*Reroval

of Delineator

Renoval

Si dewal k

*Renoval of

Curb and Cutter

*Renoval of

*Renoval of

Concrete Curb Ranp

*Renpoval of Asphalt Mat

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

0. 800

211, 500. 00000

1,101. 000
EACH
250. 00000
12. 000
EACH
1, 000. 00000
2.000
EACH
500. 00000
2,507. 000
LF
22.00000
68. 000
EACH
200. 00000
1, 000. 000
EACH
2. 00000
398. 000
SY
25. 00000
1,134.000
LF
8. 00000
268. 000
SY
30. 00000
4, 595. 000
sy

9. 00000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

0.190
0.200
0.390

1, 032. 000
69. 000
1,101. 000

6. 000
0. 000
6. 000

2.000
0. 000
2.000

683. 000
134. 000
817. 000

19. 000
7.000
26. 000

19. 000
0. 000
19. 000

182. 000
161. 000
343. 000

537. 000
482. 000
1, 019. 000

33. 000
145. 000
178. 000

639. 000
107. 000
746. 000

Page 2

ESTI MATE RUN11/27/2018

42, 300

17, 250

2,948

1, 400.

4,025

3, 856

4, 350

963.

00

00

.00

.00

00

00

.00

00

00

00

14:04: 31

AMOUNT

82, 485

275, 250

6, 000

1, 000.

17,974

5,200

38.

8,575

8,152

5, 340

6,714

00

00

00

00

00

00

00

00

00

00

00



CONTI D: C21088- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 21089-BI D ESTI MATE RUN 11/ 27/ 2018
PRQJECT: STAOO7A- 025 ESTI MATE NO 0005 14: 04: 31
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 202-00240 *Renoval of Asphalt Mt (Pl aning) 43, 899. 000 0. 000
Sy 0. 000 0. 00
2.50000 0. 000 0. 00
0065 202- 00250 Renoval of Pavenent Marking 26, 500. 000 0. 000
SF 0. 000 0. 00
0. 60000 0. 000 0. 00
0070 202-00810 Renoval of Ground Sign 289. 000 6. 000
EACH 2.000 72.00
36. 00000 8. 000 288. 00
0075 202-00821 Renoval of Sign Panel 15. 000 1. 000
EACH 0. 000 0. 00
31. 00000 1. 000 31.00
0080 202-01000 Renoval of Fence 630. 000 0. 000
LF 144.000 720. 00
5. 00000 144. 000 720. 00
0085 202-01130 Renoval of Guardrail Type 3 1,222.000 0. 000
LF 0. 000 0. 00
4. 00000 0. 000 0. 00
0090 202- 04002 Clean Cul vert 8. 000 0. 000
EACH 0. 000 0. 00
1, 500. 00000 0. 000 0. 00
0095 203-00010 *Uncl assified Excavation (Conplete In Place) 29, 539. 000 5, 951. 000
cY 3, 999. 000 39, 990. 00
10. 00000 9, 950. 000 99, 500. 00
0096 203-00062 Enb Matl (CIP) (Spec) 0. 000 0. 000
cY 0. 000 0. 00
17. 13000 0. 000 0. 00
0097 203-00050 Unsui tabl e Materi al 0. 000 0. 000
cY 0. 000 0. 00
41. 00000 0. 000 0. 00
0100 203-00100 Mick Excavation 351. 000 0. 000
cY 0. 000 0. 00

41. 00000 0. 000 0. 00



CONTI D: C21088- COVBO

PCN: 21089-BID

PRQIECT STAOO07A- 025

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0105 203-00400 *Rock Excavation

0110 203-00440 *Rock Excavation (Special)

0115 203-01510 Backhoe

0120 203-01550 Dozi ng

0125 203-01597  *Pot hol i ng

0130 203-02330 Laborer

0135 206-00000 *Structure Excavation

0140 206- 00065 Structure Backfill (FlowFill)
0145 206-00100 Structure Backfill (O ass 1)
0150 206-00360 Mechani cal Rei nforcenment of Soi
0155 206-00510 *Filter Material (Cl ass A)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
17, 000. 000
cy
20. 00000
0. 000
cy
60. 00000
100. 000
HOUR
97. 00000
100. 000
HOUR
103. 00000
101. 250
HOUR
303. 00000
100. 000
HOUR
35. 00000
7, 167. 000
cy
25. 00000
33. 000
cy
420. 00000
13, 147. 000
cy
36. 00000
0. 000
cy
32. 00000
993. 000
cy

60. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

7,621.
6, 968.
14, 589.

000
000
000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

13. 000
1. 000
14.000

62. 250
39. 000
. 250

3.500
3. 000
6. 500

4, 730. 000
. 000

4,900. 000

0. 000
0. 000
0. 000

8, 018. 000
. 000

8, 289. 000

0. 000
0. 000
0. 000

6. 000
. 000
. 000

Page 4

ESTI MATE RUN11/27/2018

139, 360.

103.

11, 817.

105.

4, 250.

9, 756.

12, 060.

00

.00

.00

00

00

00

.00

00

.00

00

14:04: 31

AMOUNT

291, 780.

1,442,

30, 678.

227.

122, 500.

298, 404.

12, 420.

00

.00

.00

00

75

50

00

.00

00

.00

00



CONTI D

PREV QTY/

CAT NO0200

0160

0165

0170

0175

0180

0185

0190

0195

0200

0205

0210

207-00700

207-00703

207-00704

208- 00002

208- 00023

208- 00041

208- 00045

208- 00070

208- 00103

208- 00105

208- 00207

C21088- COVBO

STAOO07A- 025

21089-BID

ROADWAY

| TEM
DESCRI PTI ON
Topsoil (Onsite)-(Pilot Program ONLY)
Topsoil (Wetland) - (Pilot Program ONLY)
Subgrade Soil Preparation - (Pilot Program ONLY)

*Erosion Log Type 1 (12 Inch)

*Erosi on Log (Type 3)(12 Inch)

Rock Check Dam

*Concrete Washout Structure

*Vehi cl e Tracki ng Pad

of Sedi nent

Renoval

and Di sposal (Labor)

Renoval and Disposal of Sediment (Equipnent)

Erosi on Control Managenent

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
13, 554. 000
cy
15. 00000
516. 000
cy
15. 00000
0. 000
sy
1. 00000
22, 645. 000
LF
4. 00000
2,419. 000
LF
4. 50000
142. 000
EACH
650. 00000
4. 000
EACH
1, 000. 00000
4. 000
EACH
1, 400. 00000
160. 000
HOUR
36. 00000
160. 000
HOUR
65. 00000
165. 000
DAY

25. 00000

QrY TH'S PERI OD
QTY TO DATE

8, 140.
2, 610.
10, 750.

32.
13.
45.

18.
. 500
22.

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

000
000
000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

750
000
750

000

500

Page 5

ESTI MATE RUN11/27/2018

36, 735

10, 440

845.

112

00

.00

.00

00

.00

.00

.00

.00

.00

14:04: 31

AMOUNT

36, 735

43, 000

2,000

144.

2,973

562.

00

.00

.00

00

.00

.00

00

.00

00

75

50



CONTI D: C21088- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 21089-BI D ESTI MATE RUN 11/ 27/ 2018
PRQJECT: STAOO7A- 025 ESTI MATE NO 0005 14: 04: 31
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0215 208-00400 \Water Control 1. 000 0.130
LS 0. 000 0.00
120, 000. 00000 0.130 15, 600. 00
0220 210-00011 Reset Mail box Structure (Type 1) 18. 000 1.000
EACH 0. 000 0. 00
290. 00000 1.000 290. 00
0225 210-00012 Reset Mail box Structure (Type 2) 8. 000 0. 000
EACH 0. 000 0.00
360. 00000 0. 000 0. 00
0230 210-00013 Reset Mail box Structure (Type 3) 8. 000 1.000
EACH 0. 000 0. 00
559. 00000 1. 000 559. 00
0235 210-00420 Reset Tinbers 1. 000 0. 000
LS 0. 000 0.00
12, 000. 00000 0. 000 0. 00
0240 210-00500 Rebuild Portions of Present Structure 1. 000 0. 000
EACH 0. 000 0. 00
7, 500. 00000 0. 000 0. 00
0245 210-00815 Reset Sign Panel 15. 000 1. 000
EACH 0. 000 0.00
41.00000 1. 000 41.00
0250 210-00827 Reset Pull Box 1. 000 1. 000
EACH 0. 000 0. 00
400. 00000 1.000 400. 00
0255 210-01000 Reset Fence 1,180. 000 0. 000
LF 0. 000 0.00
8. 00000 0. 000 0. 00
0260 210-02900 Rel ay Riprap 12. 000 0. 000
cY 0. 000 0. 00
60. 00000 0. 000 0. 00
0265 210- 04025 Modify Structure 2.000 0. 000
EACH 1.000 6, 000. 00

6, 000. 00000 1. 000 6, 000. 00



CONTI D: C21088- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 21089-BI D
PRQIECT STAO07A- 025 ESTI MATE NO 0005
CURRENT
REF | TEM | TEM QUANTI TY/
NO. NO. DESCRI PTI ON UNITS
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRCE
CAT NO0200 ROADWAY
0270 212-00700 *QOrganic Fertilizer - (Pilot Program ONLY) 11, 598. 000
LB
0. 30000
0275 212-00702 *Biotic Soil Amendments (Hydraulically Applied) - 90, 708. 000
(Pilot Pro LB
0. 85000
0280 212-00703 *Humate - (Pilot Program ONLY) 6, 447. 000
LB
0. 27000
0285 212-00704 *Mycorrhizae - (Pilot Program O\LY) 269. 000
LB
10. 00000
0290 212-00707 *Seeding (Native) Hydraulic - (Pilot Program ONLY) 26. 700
ACRE
523. 00000
0295 213-00004 *Mul ching (Weed Free Straw) 1.100
ACRE
879. 00000
0300 213-00012 *Spray-on Mul ch Bl anket 26. 500
ACRE
2,580. 00000
0305 214-01010 *Brush Layer Cutting 7,960. 000
EACH
3. 10000
0310 216-00201 *Soi | Retention Bl anket (Straw Coconut) (Biodegradable 45, 827. 000
Cl ass
SY
1. 75000
0315 240-00010 Renoval of Nests 6. 000
HOUR
109. 00000
0320 304-06000 *Aggr egat e Base Course (Cl ass 6) 4,899. 000
TON

38. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
. 000
. 000

0. 000
10, 625
10, 625

000
000

0. 000
. 000
. 000

0. 000
30. 000
30. 000

0. 000
3. 000
3. 000

0. 000
0. 000
0. 000

0. 000
4.100
4.100

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

91. 070
0. 000
91. 070

Page 7

ESTI MATE RUN11/27/2018

409

9, 031.

204

300

1, 569

10,578

25

00

.00

00

.00

.00

.00

.00

14:04: 31

AMOUNT

409

9, 031.

204

300

1, 569

10, 578

3, 460

80

25

93

00

00

.00

00

.00

.00

.00

66



CONTI D: C21088- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 21089-BI D ESTI MATE RUN 11/ 27/ 2018
PRQJECT: STAOO7A- 025 ESTI MATE NO 0005 14: 04: 31
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0325 304-09014  Aggregate Base Course (Special) 142. 000 0. 000
TON 0. 000 0. 00
33. 00000 0. 000 0. 00
0330 403-00720 Hot M x Asphalt (Patching) (Asphalt) 500. 000 116. 840
TON 10. 540 1, 660. 05
157. 50000 127. 380 20, 062. 35
0335 403-02000 Hot M x Asphalt (Special) 1, 933. 000 0. 000
TON 0. 000 0. 00
111. 75000 0. 000 0. 00
0340 403-34731 Hot M x Asphalt (Grading SX) (75) (PG 58-34) 7, 000. 000 0. 000
TON 0. 000 0. 00
92. 40000 0. 000 0. 00
0345 420-00104  Geotextile (Erosion Control) (O ass 3) 0. 000 0. 000
Sy 0. 000 0. 00
4.00000 0. 000 0. 00
0350 506-00010 Ri prap (Speci al) 182. 000 0. 000
cY 0. 000 0. 00
525. 00000 0. 000 0. 00
0355 506-00218 *Riprap (18 Inch) 407. 000 0. 000
cY 76. 000 9,120.00
120. 00000 76. 000 9, 120. 00
0360 506-00409 *Soil Riprap (9 Inch) 1, 613. 000 10. 000
cY 37.000 2,960. 00
80. 00000 47.000 3,760. 00
0365 506-00412 *Soil Riprap (12 Inch) 1, 214. 000 7.000
cY 698. 000 62, 820. 00
90. 00000 705. 000 63, 450. 00
0370 506-00418 *Soil Riprap (18 Inch) 347. 000 0. 000
cY 13. 000 1,170. 00
90. 00000 13. 000 1,170.00
0375 601-03050 Concrete Class D (Wall) 128. 000 26. 000
cY 0. 000 0. 00

1, 100. 00000 26. 000 28, 600. 00



CONTI D: C21088- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 21089-BI D ESTI MATE RUN 11/ 27/ 2018
PRQJECT: STAOO7A- 025 ESTI MATE NO 0005 14: 04: 31
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0380 602-00020 Rei nforcing Steel (Epoxy Coated) 3, 243. 000 1, 042. 000
LB 0. 000 0. 00
1. 25000 1, 042. 000 1, 302. 50
0385 603-00036 Cul vert Lining (36 Inch) 126. 000 0. 000
LF 0. 000 0. 00
480. 00000 0. 000 0.00
0390 603-00042  Culvert Lining (42 Inch) 131. 000 0. 000
LF 0. 000 0. 00
485. 00000 0. 000 0. 00
0395 603-00048 Cul vert Lining (48 Inch) 633. 000 0. 000
LF 0. 000 0. 00
430. 00000 0. 000 0.00

0400 603-01185 18 Inch Reinforced Concrete Pipe (Conplete In Place) 681. 000 0. 000
LF 0. 000 0.00
115. 00000 0. 000 0. 00
0405 603-01245 24 Inch Reinforced Concrete Pipe (Conplete In Place) 663. 000 307. 000
LF 64. 000 7,680. 00
120. 00000 371.000 44,520. 00
0410 603-01305 30 Inch Reinforced Concrete Pipe (Conplete In Place) 617. 000 232. 000
LF 0. 000 0.00
135. 00000 232.000 31, 320. 00
0415 603-01365 36 Inch Reinforced Concrete Pipe (Conplete In Place) 139. 000 80. 000
LF 0. 000 0. 00
155. 00000 80. 000 12, 400. 00
0420 603-01485 48 Inch Reinforced Concrete Pipe (Conplete In Place) 324. 000 0. 000
LF 0. 000 0.00
120. 00000 0. 000 0. 00
0425 603-02185  23x14 Inch Reinforced Concrete Pipe Elliptical 125. 000 0. 000
(Conplete In
LF 0. 000 0. 00
140. 00000 0. 000 0. 00
0430 603-02245  30x19 Inch Reinforced Concrete Pipe Elliptical 344. 000 85. 000
(Conplete In
LF 40. 000 6, 000. 00

150. 00000 125. 000 18, 750. 00



CONTI D: C21088- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 21089-BI D ESTI MATE RUN 11/ 27/ 2018
PRQJECT: STAOO7A- 025 ESTI MATE NO 0005 14: 04: 31
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0435 603-02305 38x24 Inch Reinforced Concrete Pipe Elliptical 77.000 43. 000
(Conplete In
LF 0. 000 0. 00
165. 00000 43. 000 7,095. 00
0440 603-02365  45x29 Inch Reinforced Concrete Pipe Elliptical 366. 000 0. 000
(Conplete In
LF 0. 000 0. 00
195. 00000 0. 000 0. 00
0445 603-05018 18 Inch Reinforced Concrete End Section 38. 000 0. 000
EACH 0. 000 0. 00
700. 00000 0. 000 0. 00
0446 700-70034 F/A Utility Wrk 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0450 603-05024 24 Inch Reinforced Concrete End Section 27.000 12. 000
EACH 2.000 1, 560. 00
780. 00000 14. 000 10, 920. 00
0455 603-05030 30 Inch Reinforced Concrete End Section 18. 000 8. 000
EACH 0. 000 0. 00
1, 000. 00000 8. 000 8, 000. 00
0460 603-05036 36 Inch Reinforced Concrete End Section 3.000 2.000
EACH 0. 000 0. 00
1, 200. 00000 2.000 2,400. 00
0465 603-05118  23x14 Inch Reinforced Concrete End Section Elliptical 6. 000 0. 000
EACH 0. 000 0. 00
850. 00000 0. 000 0. 00
0470 603-05124  30x19 Inch Reinforced Concrete End Section Elliptical 12. 000 4. 000
EACH 1.000 1, 000. 00
1, 000. 00000 5. 000 5, 000. 00
0475 603-05130 38x24 Inch Reinforced Concrete End Section Elliptical 4. 000 2.000
EACH 0. 000 0. 00
1, 300. 00000 2.000 2,600. 00
0480 603-10180 18 Inch Corrugated Steel Pipe 37. 000 20. 000
LF 0. 000 0. 00

81. 00000 20. 000 1, 620. 00



CONTI D: C21088- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 21089-BI D ESTI MATE RUN 11/ 27/ 2018
PRQJECT: STAOO7A- 025 ESTI MATE NO 0005 14: 04: 31
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0485 603-10240 24 Inch Corrugated Steel Pipe 85. 000 84. 000
LF 0. 000 0. 00
92. 00000 84. 000 7,728.00
0490 603-10480 48 Inch Corrugated Steel Pipe 70. 000 0. 000
LF 0. 000 0. 00
94. 00000 0. 000 0. 00
0495 603-15018 18 Inch Equival ent Corrugated Steel Pipe Arch 8. 000 0. 000
LF 0. 000 0. 00
150. 00000 0. 000 0. 00
0500 603-30018 18 Inch Steel End Section 4. 000 2.000
EACH 0. 000 0. 00
90. 00000 2.000 180. 00
0505 603-30024 24 Inch Steel End Section 6. 000 5. 000
EACH 1.000 130. 00
130. 00000 6. 000 780. 00
0510 603-30036 36 Inch Steel End Section 2.000 0. 000
EACH 0. 000 0. 00
260. 00000 0. 000 0. 00
0515 603-31318 18 Inch Equivalent Arch Steel End Section 4. 000 0. 000
EACH 3. 000 270. 00
90. 00000 3. 000 270. 00
0520 603-50024 24 Inch Plastic Pipe 5.000 0. 000
LF 0. 000 0. 00
132. 00000 0. 000 0. 00
0525 603-70604  6x4 Foot Concrete Box Cul vert (Precast) 150. 000 85. 000
LF 0. 000 0. 00
560. 00000 85. 000 47, 600. 00
0530 604-00305 Inlet Type C (5 Foot) 2.000 2.000
EACH 0. 000 0. 00
4, 000. 00000 2.000 8, 000. 00
0535 604- 00505 Inlet Type D (5 Foot) 2. 000 0. 000
EACH 1. 000 4, 500. 00

4,500. 00000 1. 000 4,500. 00



CONTI D

ROADWAY

CAT NO0200

0540 604-30010

0545 605- 00060

0550 606-00301

0555 606- 02000

0560 606-02003

0565 606- 02005

0570 607-11455

0575 607-11525

0580 608-00006

0585 608-00010

0590 608-00015

C21088- COVBO

21089-BID
STAOO07A- 025

| TEM
DESCRI PTI ON

Manhol e Sl ab Base (10 Foot)

6 Inch Perforated Pipe Underdrain

Guardrail Type 3 (6-3 Post Spacing)

End Anchorage (Special)

End Anchorage (Nonfl ared)

End Anchorage (Fl ared)

Fence Wod

*Fence (Pl astic)

*Concrete Sidewalk (6 Inch)

*Concrete Curb Ranp

*Det ect abl e War ni ngs

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
1. 000
EACH
7, 000. 00000
140. 000
LF
40. 00000
1, 275. 000
LF
64. 50000
2.000
EACH
970. 00000
1. 000
EACH
4, 900. 00000
7.000
EACH
4, 800. 00000
240. 000
LF
30. 00000
2, 126. 000
LF
3. 00000
318. 000
sy
55. 00000
748. 000
sy
112. 00000
205. 000
SF

40. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

140. 000
0. 000
140. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

1, 491. 000
0. 000
1, 491. 000

218. 000
5. 000
223.000

90. 000
301. 000
391. 000

0. 000
39. 000
39. 000

Page 12

ESTI MATE RUN11/27/2018

275.

33,712

1, 560

.00

.00

.00

.00

.00

.00

.00

.00

00

00

14:04: 31

AMOUNT

5, 600

4,473

12, 265

43,792

1, 560

.00

00

.00

.00

.00

.00

.00

00

00

00

00



CONTI D

ROADWAY

CAT NO0200

0595 609-21010

0600

609-21020

0605

609- 21021

0610

609- 60011

0615

612-00010

0620

612- 00101

0625

612-00102

0630

612- 00103

0635

613- 00306

0640

613- 07001

0645 614-00011

C21088- COVBO

STAOO07A- 025

COLORADO DEPARTMENT OF TRANSPORTATI ON

21089-BID

ESTI MATE NO 0005

CURRENT
| TEM QUANTI TY/
DESCRI PTI ON UNITS
UNIT PRI CE
*Curb and CGutter Type 2 (Section |-B) 20. 000
LF
35. 00000
*Curb and CGutter Type 2 (Section II-B) 1, 535. 000
LF
25. 00000
*Curb and CGutter Type 2 (Section I1-M 235. 000
LF
28. 00000
Curb Type 6 (Section M 6, 410. 000
LF
16. 25000
Del i neat or (Speci al) 20. 000
EACH
87. 00000
Del i neator (Drivable Concrete Installation) (Type I) 1, 000. 000
EACH
97. 00000
Del i neator (Drivable Concrete Installation) (Type II) 2.000
EACH
100. 00000
Del i neator (Drivable Concrete Installation) (Type Il1) 299. 000
EACH
102. 00000
3 Inch Electrical Conduit (Bored) 406. 000
LF
100. 00000
Type One Pull Box 2.000
EACH
1, 025. 00000
Sign Panel (Cass I) 1, 115. 000
SF

18. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

20. 000
0. 000
20. 000

535. 000
466. 000
1, 001. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN11/27/2018

11, 650

.00

00

.00

.00

.00

.00

.00

.00

.00

.00

.00

14:04: 31

AMOUNT

700.

25, 025

00

00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D: C21088- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14

PCN: 21089-BI D ESTI MATE RUN 11/ 27/ 2018
PRQJECT: STAOO7A- 025 ESTI MATE NO 0005 14: 04: 31
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0650 614-00012 Sign Panel (Class I1) 1,574.000 0. 000
SF 0. 000 0. 00
24.00000 0. 000 0. 00
0655 614-01512 Steel Sign Support (2-1nch Round) (Post) 1, 736. 000 0. 000
LF 0. 000 0. 00
9. 00000 0. 000 0. 00
0660 614-01522  Steel Sign Support (2-1nch Round)(Socket) 158. 000 0. 000
EACH 0. 000 0. 00
97. 00000 0. 000 0. 00
0665 614-01575 Steel Sign Support (2-1/2 Inch Round NP-40)(Post) 1, 520. 000 0. 000
LF 0. 000 0. 00
10. 00000 0. 000 0. 00
0670 614-01578 Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 138. 000 0. 000
EACH 0. 000 0. 00
239. 00000 0. 000 0. 00
0675 614- 80004 Fl ashi ng Beacon (Speci al) 4. 000 0. 000
EACH 0. 000 0. 00
10, 000. 00000 0. 000 0. 00
0680 625-00000 *Construction Surveying 0. 600 0.210
LS 0. 020 4,200. 00
210, 000. 00000 0.230 48, 300. 00
0685 626- 00000 *Mobi | i zati on 0. 600 0. 300
LS 0. 000 0. 00
884, 500. 00000 0. 300 265, 350. 00
0690 626-01103 *Public Information Services (Tier I11) 0. 600 0.180
LS 0. 050 1, 000. 00
20, 000. 00000 0.230 4,600. 00
0695 627-00003 Ther nopl asti c Pavement Marking (Inlaid) 369. 000 0. 000
SF 0. 000 0. 00
17. 00000 0. 000 0. 00
0700 627-00008 Modi fied Epoxy Pavenment Marking 70. 000 0. 000
GAL 0. 000 0. 00

80. 00000 0. 000 0. 00



CONTI D: C21088- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 15

PCN: 21089-BI D ESTI MATE RUN 11/ 27/ 2018
PRQJECT: STAOO7A- 025 ESTI MATE NO 0005 14: 04: 31
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0705 627-00013 Pavenment Marking Paint (H gh Build) 235. 000 0. 000
GAL 0. 000 0. 00
39. 00000 0. 000 0. 00
0710 627-30405 Pref ormed Thernopl astic Pavenent Narking (Word- Synbol) 241.000 0. 000
SF 0. 000 0. 00
15. 00000 0. 000 0. 00
0715 627-30410 Preformed Thernopl astic Pavenent Marking (Xwal k- St op 2,176. 000 0. 000
Li ne
) SF 0. 000 0. 00
11. 00000 0. 000 0. 00
0720 630-00000 *Fl aggi ng 3, 000. 000 883. 000
HOUR 316. 500 8,703.75
27.50000 1, 199. 500 32, 986. 25
0725 630- 00001 *Pi | ot Car QOperation 130. 000 0. 000
HOUR 0. 000 0. 00
103. 00000 0. 000 0. 00
0730 630- 00007 *Traffic Control Inspection 66. 000 26.500
DAY 5. 500 990. 00
180. 00000 32. 000 5, 760. 00
0735 630-00012 *Traffic Control Management 88. 000 31.000
DAY 6. 500 4,225.00
650. 00000 37.500 24,375. 00
0740 630-80001 *Fl ashi ng Beacon (Portable) 2.000 0.500
EACH 0. 000 0. 00
1, 360. 00000 0. 500 680. 00
0745 630-80338 *Barricade (Type 3 MD) (Tenporary) 4.000 0. 000
EACH 0. 000 0.00
616. 00000 0. 000 0. 00
0750 630-80341 *Construction Traffic Sign (Panel Size A) 85. 000 20. 500
EACH 0. 000 0. 00
47.00000 20. 500 963. 50
0755 630-80342  *Construction Traffic Sign (Panel Size B) 45. 000 12. 000
EACH 0. 000 0.00

62. 00000 12. 000 744.00



CONTI D: C21088- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 16

PCN: 21089-BI D ESTI MATE RUN 11/ 27/ 2018
PRQJECT: STAOO7A- 025 ESTI MATE NO 0005 14: 04: 31
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0760 630-80343 *Construction Traffic Sign (Panel Size O 15. 000 2.500
EACH 0. 000 0. 00
98. 00000 2.500 245. 00
0765 630-80350 *Vertical Panel 59. 000 29. 500
EACH 0. 000 0. 00
16. 00000 29.500 472.00
0770 630-80355 *Portabl e Message Sign Panel 5. 000 1. 000
EACH 0. 000 0. 00
5, 642. 00000 1. 000 5,642.00
0771 630-80358 Fl ash Arrow Panel (C Ty) 1. 000 0. 000
EACH 0. 500 660. 00
1, 320. 00000 0.500 660. 00
0775 630-80360  *Drum Channel i zi ng Device 50. 000 19. 000
EACH 1.500 54. 00
36. 00000 20. 500 738. 00
0780 630-80364  *Drum Channelizing Device (Wth Light) (Steady Burn) 25. 000 0. 000
EACH 0. 000 0. 00
47.00000 0. 000 0. 00
0785 630-80380 *Traffic Cone 140. 000 29. 500
EACH 5. 000 30. 00
6. 00000 34.500 207. 00
0790 700-70010 F/ A M nor Contract Revisions 180, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0795 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0800 700-70012 F/ A Asphalt Pavenent |ncentive 30, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0805 700-70016 F/ A Fuel Cost Adjustnent 0. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

C21088- COVBO
21089-BID
STAOO07A- 025

| TEM
DESCRI PTI ON

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

Page 17
ESTI MATE RUN 11/ 27/ 2018
14: 04: 31

AMOUNT

CAT NO0200

0810

0815

0820

0825

0830

0835

0840

0865

700- 70018

700- 70019

700- 70023

700- 70031

700- 70230

700- 70380

700- 70594

208- 00035

CAT NO0400

0850

0855

620- 00005

620- 00012

ROADWAY

F/ A Roadway Snpot hness | ncentive

F/ A Asphalt Cenent

Cost Adj ust nent

F/ A On-The-Job Trai nee

F/A Interim Surface Repair

F/ A Conmuni cation Lines

F/ A Erosion Control

F/ A DRB Standing Conmittee

Aggr egat e Bag

CONSTRUCTI ON ENG NEERI NG BI D | TEMS

Field Ofice (Special)

Field Laboratory (Cl ass 2)

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
60, 000. 000
FA
1. 00000
54, 000. 000
FA
1. 00000
2, 880. 000
FA
1. 00000
12, 000. 000
FA
1. 00000
0. 000
FA
1. 00000
3, 000. 000
FA
1. 00000
18, 000. 000
FA
1. 00000
0. 000
LF
7.50000
CAT 0200
0. 600
EACH
50, 000. 00000
0. 600
EACH

25, 000. 00000

CURRENT AMI $ 7,869,898.39%

. 000
. 000 0.00
. 000 0.00

. 000
. 000 0. 00
. 000 0. 00

. 000
. 200 817. 20
. 200 817. 20

. 000
. 000 0. 00
. 000 0. 00

. 000
. 000 0.00
. 000 0.00

. 000
. 000 0. 00
. 000 0. 00

. 000
. 000 0.00
. 000 675. 00

. 000
. 000 0. 00
. 000 0. 00

538, 297.48 $ 2, 236, 355. 94

. 600
. 000 0.00
. 600 30, 000. 00

. 600
. 000 0.00
. 600 15, 000. 00
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CONTI D: C21088- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 21089-BID ESTI MATE RUN11/27/2018
PRQIECT: STAO07A- 025 ESTI MATE NO 0005 14: 04: 31

CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI' TS QrY TO DATE PERI OD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRCE

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0860 620-00020 Sanitary Facility 0. 600 0. 600
EACH 0. 000 0.00
2,500. 00000 0. 600 1, 500. 00
CAT 0400 CURRENT AMT $ 46, 500. 00 $ 0.00% 46, 500. 00

PRQJECT TOTAL CURRENT AMI $ 7,916,398.39$% 538, 297.48 $ 2, 282, 855. 94



